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ABSTRACT
How should government and business solve big problems? In bold leaps or in many
smaller moves? We show that bespoke, one-off projects are prone to poorer
outcomes than projects built on a repeatable platform. Repeatable projects are
cheaper, faster, and scale at lower risk of failure. We compare evidence from 203
space missions at NASA and SpaceX, on cost, speed-to-market, schedule, and
scalability. We find that SpaceX’s platform strategy was 10X cheaper and 2X faster
than NASA’s bespoke strategy. Moreover, SpaceX’s platform strategy was financially
less risky, virtually eliminating cost overruns. Finally, we show that achieving
platform repeatability is a strategically diligent process involving experimental
learning sequences. Sectors of the economy where governments find it difficult to
control spending or timeframes or to realize planned benefits – e.g., health,
education, climate, defence – are ripe for a platform rethink.
KEYWORDS: Platforms, megaprojects, major projects, strategy, public policy, space
missions, rocket launches, payload, cost overruns, speed-to-market, scalability,
scale-up
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INTRODUCTION
The National Programme for Information Technology (NPfIT) was a flagship major
programme of the UK Government. At its launch in 2002, NPfIT aspired to digitally
transform the National Health Service (NHS) in England by building a number of
electronic functionalities: detailed care records for each patient, summary patients
records (called Spine), booking of appointments, transfer of prescriptions, ordering
and browsing of tests, picture archive and communication system (PACS), clinical
decision support system, patient administration system (PAS), plus assorted
management tools (Hendy et al., 2004).
By September 2011, the original budget had ballooned from £2.3 billion to £12.4
billion (NAO, 2011; Campion-Awwad et. al., 2014). Following reviews by the
National Audit Office, the Public Accounts Committee, and the Major Projects
Authority, the UK Government decided to dismantle the NPfIT. The Public Accounts
Committee (2013, p. 5) reported, “the benefits to date from the National Programme
are extremely disappointing.” Even by generous estimates the benefits totalled only
one-quarter of the incurred cost of more than £12 billion. The dismal outcome of
NPfIT is unfortunately not unique among government major projects: King & Crewe
(2013) lament the frequent “blunders of our governments.” Ansar et al., (2016) show
that even in formidable China at least half the public infrastructure investments are
unproductive—that is, net present value negative. Flyvbjerg (2017) has formulated
what he calls an “Iron Law” of what is going on: “Over budget, over time, under
benefits, over and over again.” Why is the typical major project so prone to this law?
Contrast the poor outcomes of NPfIT with another major programme launched in
2001—Apple’s iPod, which by 2007 had morphed into the iPhone which Apple CEO
Steve Jobs explicitly called “the best iPod we’ve ever made” (Block, 2007). Since its
launch, Apple has sold over 2 billion iPhones and become the most valuable
company in the world at a market capitalisation of US$3 trillion. Where NPfIT failed
to deliver fewer than 10 apps, the Apple App Store ecosystem has grown from just 3
to over 2.2 million apps, and billions of dollars in revenue.
Why did Apple’s iPhone programme succeed where the UK Government’s NPfIT
failed?
This is not a story of private success versus public failure. Both are prone to the Iron
Law. Moreover, the private sector was central to the NPfIT: The original inspiration
came from Microsoft Chairman Bill Gates in intensive communication with UK Prime
Minister Tony Blair. Similarly, private contractors did all major planning and delivery.
Equally false would be to assume that a government technology project cannot be
compared with private product development: both NPfIT and the iPhone projects
used similar financial and human resources over similar periods of time. Different
contexts notwithstanding, both projects aimed to scale ambitious services to a large
population of end-users. What then explains the very different outcomes of NPfIT
versus the iPhone?
We will show that one-off major projects, with a high level of bespoke content, are
prone to systematically poorer outcomes when compared with projects built with a
repeatable platform strategy. Repeatable projects are positioned to achieve more
positive outcomes, faster, cheaper, and at lower risk of failure than one-off
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projects.We will further show that achieving platform repeatability is a strategically
diligent process involving learning sequences, which are key to explaining the
positive outcomes. We propose that governments must radically reallocate
resources away from one-off and towards platform strategies in order to meet
pressing societal objectives.
One-off projects have theoretical affinity with concepts of “quantum leaps” (Miller and
Friesen, 1982), which naïve practitioners often market with superlatives such as “our
project is unique…it is the longest / tallest / biggest in the world / first-of-its-kind”
(Flyvbjerg and Gardner, 2023). But the truth is that the quantum-leap approach to
projects is a recipe for disaster. Examples of this approach include NASA’s “grand
old style” missions—such as the Space Shuttle (1981-2011) or the doomed Mars
Observer (MO) mission launched in 1992. Archetypical megaprojects such as oneoff large dams, big science projects like the Manhattan project, or bespoke
technology systems such as NPfIT are all instances of aspired quantum leaps. In
contrast, repeatable platform projects have theoretical affinity with theories of real
options (McGrath, 2004), modular design (Baldwin and Clark, 2000; Flyvbjerg
2021b), and logical incrementalism (Quinn, 1978). Examples of repeatable platforms
include computer systems since IBM System/360, containerised shipping, car
manufacturing, solar energy, wind energy, and SpaceX.
The paper is organised as follows: The next section reviews contrasting theoretical
perspectives from the extant literature on one-off quantum leaps versus repeatable
platforms. Then, we describe our methodological approach, followed by empirical
results. Empirically, we compare the outcomes of NASA’s big one-off projects with
SpaceX’s platform strategies with the aim of drawing generalisable insights about
how best to deliver big, transformative projects at scale. The paper concludes with
policy propositions for implementing platform strategies in the real world.

THEORY
The public sector, even in market economies such as the US or the UK, accounts for
nearly half the share of national income (Offer, 2003). Public spending has grown
over the past half a century, and so have major public projects. Public spending on
long-term commitment goods such as energy, transport infrastructure, healthcare, or
defence, typically takes the form of major projects. With growing wealth has come
growing demands for government to preserve and promote collective welfare and
solve intractable new problems—poverty, crime, economic opportunity, public health,
or climate change. A timeless question arises whether public policy responses to big
societal problems should occur in big bold leaps or in small repeatable steps.
BESPOKE STRATEGY
We will interchangeably use “bespoke,” “big one-off”, and “quantum leap” to describe
strategy designed to achieve big goals in one bold step. As a point of departure,
Miller and Friesen (1982) offer a useful review of what they call the “Quantum View.”
“The quantum view advocates that changes in structure must be both concerted and
dramatic” (p., 870). Miller and Friesen build the case for rapid and dramatic change
by arguing that organizations or societies are greater than the sum of their parts—
what they call “gestalts.” The presence of such gestalts in their view reduces the
capacity to fine tune specific variables one at a time. Such costly piecemeal efforts
are either going to lead to no marginal improvement in the system as a whole or
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become too disjointed and chaotic. Miller (1982) concludes that effective firms will
tend to be in one of two states: a common state in which they are undergoing very
little or no change or a rarer state in which they will be experiencing dramatic and
rapid changes. The quantum view thus postulates that change should occur either in
dramatic leaps or not at all. Such an approach will ensure that as little time as
possible is spent making turbulent, unsettling, and costly transitions.
Albert O. Hirschman (1967 [2015, p. 1]) wrote long before Miller and Friesen, and he also
proposed that societies ought to undertake quantum-leap projects. He called such big plans
the “privileged particles of the development process” (p.1) and saw them as “trait making”
for society, in contrast to less important “trait taking” projects (p. 118). Hirschman
elaborated that “a major development project is a special kind of investment. The term
connotes purposefulness, some minimum size, a specific location, the introduction of
something qualitatively new.” He put forward his argument in favour of big and bold plans
with a paradoxical nuance: In launching major policy projects, social planners tended to
suffer from a poor conception of the actual cost and effort required to achieve the planned
change. Yet, he went on to argue that this ex-ante blindness was a good thing. Had
planners known the full extent of trouble that lay ahead, they would have never started their
big projects. In Hirschman’s account, once the major project got underway and found itself
in difficulty, planners found reserves of previously undiscovered creativity to overcome the
bad surprises and deliver the benefits they set out to do.
Hirschman was well attuned to the pitfalls of quantum leaps (see Flyvbjerg and Sunstein,
2016, pp. 980-982 for a fuller treatment). He identified two explanations— what he called
“pseudo-imitation” and “pseudo-comprehensive-program” techniques—for why planners
tend to be “providentially ignorant” of risks before embarking on quantum leaps. The twin
implication of these pseudo techniques is that planners unconsciously pretend, i.e., delude
themselves, “that a project is nothing but a straightforward application of a well-known
technique that has been successfully used elsewhere.” Moreover, “planners dismiss
previous efforts as piecemeal, and portray their own effort as a comprehensive program.
With this technique, policymakers give, and are given, the illusion “that the ‘experts’ have
already found all the answers,” and all that is needed is faithful implementation”
(Hirschman, 1967 [2015] quoted in Flyvbjerg and Sunstein, 2016, p 980). In government
major projects, there is thus a tendency for policy units to conceive baroque schemes in
isolation and then pressure the civil service to deliver them. The linear thinking of “pseudoimitation” and “pseudo-comprehensive-program” techniques remains in force today.
Deviance from the quantum doctrine is typically deemed a career-limiting heresy. In
subsequent sections, when we present evidence of actual outcomes of NASA’s quantum
leaps, it will become clear that Hirschman was right about the pitfalls he identified for big
projects but wrong about the mechanism he thought would save projects from those pitfalls.
Quantum leaps are seductive for their sheer ambition. Such dramatic, concerted
jumps readily find societal sublimation: disparate groups hitch their hopes and
aspirations to the realization of the supposed “great leap forward” or “a giant leap for
mankind.” The Hoover dam, or President Kennedy’s mission to the Moon are
romanticized. Flyvbjerg (2014, p. 8) identifies four such sublimes: technological,
political, economic, and aesthetic.
In economics, theories of big—drawing on notions of economies of scale and scope
(Stigler, 1958; Silberston, 1972; Chandler, 1990), natural monopoly (Mill, 1848;
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Mosca, 2008), or preemptive capacity building (Porter, 1980)—have also advocated
for “quantum leaps” in the form of singular, one-off projects, since the mid-nineteenth
century. Commitments to largescale are seen as necessary to secure efficient scale
and lock competitors out of future rivalry (Ghemawat, 1991; Ghemawat & der Sol,
1998; Hayes & Garvin, 1982, p. 78; Pensrose, [1959] 2009, pp. 89-92; Wernerfelt &
Karnani, 1987). Porter (1980, p. 327) recommends, “If economies of scale are large
relative to total market demand, an early preemptive capacity move may deny
competitors enough residual demand to be efficient. In this case, competitors who
invest [later] must invest heavily…or they will have inherently higher costs if they
invest on a small scale.” Graphically, economies of big are shown as a persistently
declining average cost curve as output expands (Ansar & Pohlers, 2014, p 225,
Figure 1).
Theories of big have held an enduring sway on corporate strategists and public
policymakers. Achieving large scale is deemed necessary for survival and
competitive advantage in many industries such as steel (Crompton & Lesourd,
2008), shipping (Cullinane & Khanna, 2000), banking (Cavallo & Rossi, 2001),
telecommunications (Majumdar & Venkataraman, 1998; Foreman & Beauvais,
1999), water, or electricity utilities (Kwoka, 2002; Pollitt & Steer, 2011). Megamergers are undertaken on the basis of assumed economies of big (Milbourn et al.,
2001; Lambrecht, 2004). Similar big moves are witnessed when companies try to
pursue new product or geographic markets: Motorola spent US$ 6 billion in
technological rollout of its Iridium satellite constellation (Bhidé, 2008); the German
steel company ThyssenKrupp splurged over US$ 11 billion to enter the American
and Brazilian markets (Ansar, 2012). Even social welfare is deemed to hinge on
governments’ ability to invest big in long-term “prudential goods” (Offer, 2003, 2006).
In the context of economic development, Sachs (2006) has popularized the view that
big challenges—such as poverty alleviation, energy and water scarcity, or
urbanization can only be solved with “big push” solutions.
PLATFORMS
Platforms start small but become big by growing incrementally, i.e., with no big leaps
involved. It is not that platforms are less ambitious than quantum leaps. In fact, once
a platform matures, it may easily get exponentially bigger than anything thought
possible by a one-off quantum leap. Platforms, however, approach their ambition
with a series of carefully thought through incremental moves. At each iterative
juncture, a platform preserves the option to self-correct, change course (pivot), or
abandon and start anew before sunk costs and time become psychologically
prohibitive. Platforms are an architected set of parts, subsystems, interfaces, and
processes that are shared among a set of applications (“apps”)—see, for example,
Meyer and Lehnerd, 1997; Cennamo and Santalo, 2013; Zhu and Furr, 2016.
Platforms’ system architecture is designed to create orderly interactions with less
transaction cost among multiple standard and non-standard elements and parties.
Consider the example of containerized global shipping. Some of the elements
interacting on the global shipping platform are interoperable 20- and 40-foot
containers, cranes, vessels, communication satellites, or lighthouses; the parties
include shipping lines, port operators, shippers, or regulators among others.
Whereas the containers are uniformly standard, vessels—despite many shared
modular elements—are not. Yet the protocols of the global shipping platform enable
orderly interactions, and shipping at a fraction of the cost pre-container.
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Many big technology firms such as Apple, Google, Amazon, and Microsoft are based
on platforms. Technology firms such as Airbnb, eBay, and Uber are variants of what
is called multi-sided platforms, which have captured the imagination of investors:
Airbnb does not own hotel rooms, eBay does not own warehouses, Uber does not
own taxis, yet they facilitate interactions among multiple sides (buyers and sellers) at
scale. This has led some scholars to take an overly narrow definition of platforms—
i.e., capital-light digital systems that make markets (see Hagiu and Wright, 2015 for a
discussion). The lineage of platforms, however, belongs to the automotive
manufacturing industry (see Steinberg, 2021, for an extensive review of how the
terminology and industry applications of ‘platforms’ emerged from the automobile
industry over the course of the 20th century). In this paper we subscribe to the
broader definition given in the paragraph above. According to this definition,
examples of thoughtfully architected platforms include the automobile industry, and
especially electric vehicles; computing hardware; the global shipping industry; the
recent space launches, primarily led by SpaceX; modular clean energy generation
technologies such as wind or solar; battery storage; electricity transmission systems;
and pipelines.
Platforms can be recognized by the following four distinguishing characteristics (see
Table 1):
Repeatability. Platforms typically start small in a specific niche and undergo an
incubation phase of hypothesis testing to discover a formula for replication. Once
such a repeatable DNA has been discovered, platforms seek to go viral.
Repeatability allows platforms to scale in terms of unit volume—that is, supply more
of the same thing. Containerized shipping was a niche business for the most part of
the late 1950s and 1960s until the Vietnam War created an insatiable demand for the
product. Containerized shipping has by now scaled to nearly US$20 trillion of annual
trade—a volume traditional shipping could not have supported (Levinson, 2006; The
Economist, 18 May 2013).
Extendibility. Platforms typically start life with a single functionality. With time, the
scope of available functionality extends exponentially. Computing hardware such as
the Apple iPod began life with a single functionality—play 1,000 songs. In fewer than
seven years, the iPod had evolved into Apple’s iPhone. As of 2021, the Apple App
Store supports over 2.2 million apps for iOS. Similarly, Amazon extended from
selling books to becoming the “everything store.”
Absorptive capacity. “Absorptive capacity” refers to an organization’s learning
processes: the capacity to identify, assimilate, and exploit knowledge from the
outside environment and internal knowledge sharing and integration (Cohen and
Levinthal, 1989; Zahra and George, 2002; Lane et al. 2006). In typical firms, such
learning processes can become disjointed or myopic (Levinthal and March, 1993;
Lane et al. 2006). In platforms learning is codified in “design rules [that] establish
strict partitions of knowledge and effort at the outset of a design process. They are
not just guidelines or recommendations: they must be rigorously obeyed in all
phases of design and production” (Baldwin and Clark, 2000, p. 6). Operationally, the
absorptive capacity enabled by the design rules allows for multiple streams of
research and development (R&D) to consolidate in evermore complex wholes. The
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image of the video game of Tetris and how variously shaped blocks combine to
create a platform may help to form a mental picture. The precise nature of subunits
(or modules) and the timing by which they might become absorbed into a growing
platform need not be preordained. Apple’s iPhone was a serendipitous result of
multiple experiments—some successful such as the iPod’s solid state hard drive, the
iPod Touch’s touch screen, or the launch of iTunes and some failed such as Apple’s
tie-up with Motorola to produce a joint-venture phone. The failure provided Apple
with the crucial outside knowledge to integrate the multiple streams into a powerful
new platform.
Adaptive capacity. Platforms start simple and evolve into complex adaptive systems
(see Biedenbach and Müller, 2012). Platforms can be repurposed and upgraded.
The rigid partitions and interface design rules of a platform, paradoxically, unleash
tremendous flexibility. Computer hardware, starting with the case of IBM
System/360—the first modular mainframe computer—is a compelling case study to
which we will return in the results section. Any user of a computer, e.g., a PC-laptop,
knows that computers can be easily configured—a different computer for a different
user using the same core building blocks. Modules can be added or removed without
redoing the entire machine. Peripherals, such as printers or scanners, enable more
specialized functions on command, making possible an unprecedented mixing and
matching at will. The adaptive system architecture of a computer allows for
compatibility across systems. Circuits designed for one system can be plugged into
another, removing costly bespoke parts across systems. Similarly, individual
components innovate along independent trajectories; new iterations of
components—such as a new graphics card—can be added piece-meal to upgrade a
machine incrementally without discarding the whole machine each time. Every
couple of years, a next generation model is released to the market—in effect
overcoming technological obsolescence. The various modules interact: and are
further developed over time, allowing computers to go from being able to do a few
things poorly to do a lot of things really well.
Platforms differ from quantum leaps in two primary assumptions about the world.
Quantum leapers believe, or pretend to believe:1) The world is a linear, controlled,
environment (a la Hirschman’s “pseudo-imitation” technique); 2). Experts possess all
the necessary information and skills to marshal the risks that may arise in the future
(a la Hirschman’s “pseudo-comprehensive-program” technique). Platformers, in
contrast, believe: 1) The world is a dynamic, complex adaptive system (Baldwin and
Clark, 2000); 2). Future adjustments to risk in the external environment cannot be
pre-ordained. Instead, carefully thought through options must be designed to flexibly
respond to multiple probable worlds in the future (see McGrath, 1997; 2004 on “real
options”).
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TABLE 1: PLATFORM QUALIA
Platform Qualia Description and Example
Repeatability
Platforms typically start small in a specific niche and undergo
an incubation phase of hypothesis testing to discover a
formula for replication. Once such a repeatable DNA has been
discovered, platforms go viral. For example, global shipping
containers.
Extendibility
Platforms typically start life with a single functionality. With
time, the scope of available functionality extends
exponentially. For example, Apple iPod began life with a single
functionality—play music. Its descendant, Apple iPhone,
supports 2.22 million apps.
Absorptive
Platforms absorb and integrate multiple streams of research &
capacity
development (R&D)—from internal and external sources of
knowledge—to form evermore complex wholes. For example,
Apple iPhone was the absorptive result of iPod solid state hard
drive, Apple Touch’s touchscreen and a failed joint-venture
with Motorola.
Adaptive
Platforms start simple and evolve into complex adaptive
capacity
systems. Platforms can be repurposed and upgraded. For
example, computer hardware.
Platformers’ beliefs about the world and uncertainty translate into a series of
operational design choices at the sub-component level. Quantum leaps are typically
indivisible: one either has a dam or no dam—there is no sense in talking of a 90%
complete dam across a ravine, or a 90% completed bridge. Ansar et al. (2017) liken
big one-offs to Humpty Dumpty—if they come apart, they cannot be put together
again. Platforms are consciously de- and recomposable. They can be disassembled
and reassembled at discretion into different combinations. Eight tools enable the
scaling-up or down of platforms: 1) splitting; 2) swapping; 3) augmenting; 4)
modernizing; 5) miniaturizing; 6) excluding; 7) inverting; and 8) porting (see Baldwin
and Clark, 2000, Ch. 5)1.
To sum up, the outcomes of platforms are unmissable: markets with platforms make
services faster, better, cheaper, and more omnipresent. These forces, undoubtedly,
cause disruption to the status quo—platforms are not popular among those who find
1

Through splitting, hardware modules are decomposed further to achieve intensive functional
specialization (e.g., the shipping container split breakbulk cargo into unitized cargo). Through
swapping, multiple peripheral components are made to work with the same core modules (e.g., the
same USB ports can support a printer or a smartphone). Augmenting supplies new modules that
perform previously undiscovered functions (e.g., Wi-Fi receivers in previously unconnected devices).
Through modernizing, iterative improvements at the component level or generational improvements at
the system level—the technological cycle—are achieved (e.g., successive iPhones). Through
miniaturization the physical dimensions or mass of individual components is reduced (e.g.,
microchips). Through excluding, a module is discarded without discarding the system (e.g., punch
cards were discarded). Through inverting, redundant functions are consolidated into single new
modules (e.g., DVDs could not be played in CD players but now both can be accommodated). Finally,
porting allows modules to be used (or reused/recycled) across systems and across time, which
enables compatibility (e.g., Intel chips can work across many computers). Moreover, through porting,
distinct systems are linked through common components enabling networks (e.g., fiber-optic cables
link up many computers into the Internet).
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it hard to keep pace. When a platform player emerges in an industry, evidence to
watch out for is as follows: 1) Industry cost curves come down drastically; 2) Speed
of service increases; 3) Scale of the market served goes up; 4) Scope of the
available services increases; 5) The variety of parties served goes up.
Going by the eye-popping valuations of platform companies such as Apple, Google,
Amazon, or Microsoft, the practitioner’s grasp of the power of platforms perhaps
exceeds that of the professional economist. Albert O. Hirschman in his attempt to
encourage quantum leaps had expressed “the expectation that a sequence of further
development moves will be set in motion” (Hirschman, 1967 [2015, p. 1]). It turns out
that platforms, by starting small and thinking big, come closer to Hirschman’s
expectation than singular big bold leaps.

METHOD
In this section we present the methods by which the empirical analyses were
conducted before presenting their results. For reasons of economy, we focus on one
industry, space exploration. The space industry offers an unusual but useful
empirical setting for the following reasons: Exploring and populating outer space is a
big problem. Since its founding in 1958, NASA has tackled this problem through big
one-off missions, described by Donna Shirley, a manager on NASA’s Pathfinder
mission, as “magnificent mission[s] in the grand old style”. Studying space allows us
to gain deep insight into how organizations go about solving big problems with big
projects.
In comparison to NASA, SpaceX deployed a disciplined platform strategy from 2002.
Few industries, if any, exhibit such a clear, near-binary, divergence of strategic
orientations. Building on Seawright and Gerring (2008, p. 304), the selection of
space as an industry-level case-study follows a “most similar/most different”
research design. In such a research design the cases compared against each other
are alike in many (ideally all) aspects except for the theoretical variable of interest.
NASA’s space missions share many similarities with SpaceX’s in their goal (bringing
payload into outer space), technological and managerial complexity, unforgiving
constraints placed by laws of physics, and risk of failure. The key difference between
the two is that NASA followed a bespoke strategy (used interchangeably with
quantum leap or big one-off strategy) and SpaceX followed a platform strategy. Both
strategies were deliberate and considered. NASA and SpaceX thus stand proxy for
the theoretical variable of interest: does a bespoke or a platform strategy outperform
in solving a big problem? Maximum variation cases, in representing the full variation
of the population, are powerful tools for generalizability (Flyvbjerg, 2006; Seawright
and Gerring, 2008).
A final reason for our choice of the space industry is data access. Unusually for
organizations that do big projects, NASA and SpaceX have made large amounts of
data available to researchers. NASA is a public sector entity and thus subject to
extensive scrutiny. To its credit, NASA has made data access to convenient and
transparent, where common practice among sponsors of big projects is to hide or
obfuscate data (Ansar, 2017, Ansar et al., 2016; Flyvbjerg, 2014). Duraiswamy
(2017, p 26, Table 3.2) collected NASA data from NASA budget disclosures, U.S.
government audit reports, U.S. congressional hearings, logs of space launches,
industry data, company disclosures, academic articles, news articles, and
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documentary programs (Congressional Budget Office, CBO, 2005; Emmons et al.,
2007; Butts and Linton, 2009; Government Accountability Office, GAO, 2009, 2010,
2011, 2012, 2013, 2014, 2015, 2016, 2017; Office of the Inspector General, 2012).
We emphasized written sources because we know from previous research that they
are more reliable than interviews and other oral sources (Glueck and Willis, 1979;
Ansar et al. 2016).
Separately, we collected data on SpaceX missions to enable the comparative
approach outlined above. SpaceX is a privately held company and accordingly does
not make regulatory filings. Even so, since many of the SpaceX launches were
funded by NASA, we were able to piece together data on SpaceX based on NASA
data. Moreover, SpaceX itself is relatively forthcoming with data about its space
missions. Its story is well-documented in the secondary literature and by space
historians and journalists, which also helped us in collecting the data for study. We
rigorously quality controlled the data, verifying that all included data are valid and
reliable.
At the level of industry, we carry out a case study (N = 1), nested within which is a
comparative case analysis of two organizations (N = 2), nested within which is a
study of a large number of space missions, (N = 203), of which 181 were planned
and managed by NASA (1963-2019) and 22 by SpaceX (2002-2021). The SpaceX
sample is smaller than the NASA sample for the simple reason that SpaceX has
flown many fewer missions than NASA because SpaceX is decades younger. The
research design is exploratory and was chosen to spur research in the field rather
than be the final word on the matter. The paper concludes with four formalised policy
propositions, which we hope will enable future research of testing and refininement.
In terms of performance measures, we compare cost, cost overrun, speed-to-market,
schedule overrun, and scalability of NASA vs SpaceX missions. For cost
performance, we analyze both absolute cost, e.g., payload measured as cost per
kilogram to Low-Earth Orbit (LEO), and cost overrun measured as the actual outturn
costs expressed as a ratio of estimated costs (see Ansar et al., 2016 for further
discussion). Speed-to-market is measured as the actual delivery time from the date
of the final investment decision (FID) or contractual close to the date of first
successful launch. Our speed-to-market measure excludes pre-planning prior to FID.
Schedule overrun is measured as actual duration expressed as a ratio of estimated
duration costs (see Ansar et al., 2016 for details). Finally, we measure scalability as
number of launches per year.
Two caveats apply. First, when measuring cost overrun, the baseline for NASA is the
cost estimate available at the time of the final investment decision (FID), whereas the
baseline for SpaceX is the estimated procurement of contract cost to the endcustomer such as NASA or the U.S. Department of Defense —i.e. SpaceX's bid
amount at the time of tender award. Second, SpaceX total costs exclude any
contract management costs incurred by the end-customer. The latter caveat is
considered a minor issue, especially for comparisons of percentage cost overruns
(also see Zapata, 2017a, 2017b). The first caveat is more serious, because as we
point out in Flyvbjerg et al. (2018), different baselines for calculating overrun -- here
FID for NASA and contract award for SpaceX -- could result in comparing apples and
oranges. In an ideal world, we would have available SpaceX’s internal cost estimates
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at final investment decision and a comparable tally of actual outturn costs at
successful mission launch. However, as a privately-held company SpaceX does not
publish cash flow statements, its annual capital expenditure, or how that capex is
apportioned across missions. What researchers can access is the bid amount at
contract award and the final outturn cost borne by SpaceX customers, who then
make such data available in the public record. This creates a methodological risk
that SpaceX has been grossly underpricing its bids to win contracts. Typically,
uncertainty goes down from FID to contract award (Cantarelli et al., 2012) as the FID
budget is based on internal cost estimates, whereas the cost estimates at contract
award price in market’s expectation of the total cost.
By using the available numbers, we are therefore at risk of giving SpaceX an unfair
advantage over NASA in measuring costs and cost overruns. To assess this risk, we
carried out sensitivity analyses, which show that the difference between NASA and
SpaceX is much too large to have been caused by differences in how costs are
measured. First, as the results sections show, SpaceX’s absolute costs are nearly 10
times lower than NASA’s and SpaceX’s cost overruns are 80 times lower than
NASA’s. Second, data about SpaceX’s funding rounds and revenues are publicly
available. We used these data to test the sensitivity of whether SpaceX could likely
underprice its contracts 10 times and remain solvent. We verified that SpaceX is not
grossly underpricing its contracts. Finally, NASA has independently verified
SpaceX’s internal development costs giving further credence that SpaceX contract
values are representative of its internal costs (see Zapata, 2017a, 2017b, 2018).
What we measure is therefore a real difference between NASA and SpaceX and not
a difference caused by differences in accounting. When interpreting the results
below it should be kept in mind, however, that they are likely somewhat biased in
favour of SpaceX due to the difference in baselines.
RESULTS
“The space race is dominated by new contenders,” claims The Economist (18
October 2018). Chief among them is SpaceX that has gone from a ridiculed upstart
in 2002, when Elon Musk founded it, to capturing nearly two-thirds of the global
commercial launch market by 2018. SpaceX deployed a disciplined platform strategy
to outperform its competitors, public and private.
We report comparative results—NASA vs SpaceX—on four variables (cost, speedto-market and schedule, and scalability), measured for the sample described above.
Across these metrics, SpaceX’s platform strategy has vastly outperformed NASA’s
bespoke strategy in some cases by multiple orders of magnitude.
Before reporting the results in detail, it is worth reiterating with emphasis that the aim
is not to put down the public sector and aggrandize private enterprise. The aim is to
illustrate that platform-based projects, whether adopted by public or private
enterprise, systematically outperform quantum-leap projects. Moreover, the success
of SpaceX is the success of NASA because NASA is the largest user and hence
beneficiary of SpaceX’s platform strategy, together with the U.S. Department of
Defence. Conversely, SpaceX owes its very existence to contracts and revenues
from NASA. Although SpaceX has executed a platform strategy with skill since 2002,
it was NASA, frustrated by the underperformance of its own projects, provided the
impetus toward a platform strategy from spaceflight in the mid-2000s, by rejecting
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the conventional approach “using cost-plus contracts (in which NASA shouldered all
the economic risk of investing in space) to fixed-price contracts (in which risk was
distributed between NASA and their contractors)” (Weinzierl and Sarang, 2021, p. 6;
also see Zapata, 2017a on NASA’s COTS/CRS Program2). The rise of SpaceX can
be seen as a natural experiment pitting the NASA of before the mid-2000’s against
the NASA after 2005 when it began to seriously pursue a platform strategy, via
SpaceX in addition to its traditional approach.
Cost performance
With respect to cost performance, we make the following observations:
Using cost per kilogram to Low-Earth Orbit (LEO)—a standard industry metric to
compare costs across space systems-Figure 1 shows that SpaceX’s rockets have
dramatically reduced costs to orbit. SpaceX Falcon Heavy’s cost of US$1,400 per kg
is 700 times cheaper than Vanguard—the first family of NASA’s rockets—44 times
cheaper than the retired Space Shuttle programme and 4 times cheaper than Saturn
V—the rocket that took humans to the Moon in 1969 on the Apollo 11 mission.
But SpaceX rockets are not only competitive when compared with historic flights.
They are also competitive for present-day flights. Thus, prices for payload on a
Falcon Heavy launch start as low as US$90 million—about 5 times cheaper than the
Delta IV Heavy made by United Launch Alliance (ULA)—jointly owned by Boeing
and Lockheed Martin. And less than a third of the price of its closest competitor, the
Russian Proton family of rockets, which has been in service since the 1960s.
Figure 1: Launch Cost Per Kilogram to Low-Earth Orbit (LEO) (US$
Thousands)

Sources: Jones (2018) and Zapata (2017b)
SpaceX also outperforms in terms of development cost. NASA (2010) verified
SpaceX's total development cost for the Falcon 9 rocket at approximately US$390
2

Commercial Orbital Transportation Services (COTS) and Commercial Resupply Services (CRS).
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million (including US$90 million towards the Falcon 1 rocket) in year-of-expenditure
prices 2002-2009. NASA’s 2010 report goes on to estimate “the predicted cost to
develop the Falcon 9 if done by NASA would have been between $1.7 billion and
$4.0 billion.” SpaceX’s Falcon 9 system was thus 4-10 times cheaper in development
cost than NASA’s own estimate.
Similarly, for heavy-lift rockets, SpaceX’s Falcon Heavy far outperforms rivals. For
the Apollo programme (which included 15 flight-capable Saturn V’s rockets) the US
spent US$25.4 billion in year-of-expenditure prices (1961-1972) or approximately
US$150-160 billion in today’s prices (United States Congress, 1973 p. 1271). The
development cost of the Saturn V rockets accounted for about 40% of the total
spend on the programme or roughly US$60 billion today. NASA’s contemporary
heavy-lift rocket, the Space Launch System (SLS) has a cost over US$21.2 billion in
year-of-expenditures dollars 2011-2021. In comparison, SpaceX’s Falcon Heavy,
with seven total landings under its belt as of January 2022, has a development cost
between US$500-750 million (CNBC 8 February 2018). Berger (2018) correctly
observes, “The Falcon Heavy is an absurdly low-cost heavy lift rocket.”
SpaceX’s platform strategy also outperforms NASA in terms of cost adherence,
measured as cost overrun on the final approved baseline budget. Figures 2a & 2b
and Table 2 show cost overruns of NASA versus SpaceX’s missions.
–

–

–

In terms of frequency of cost overrun: Of the 181 NASA missions in our
refence class, we had cost overrun data for 118 missions: 9 in 10 suffered
a cost overrun. For SpaceX, the comparable number is 5 in 10, which is
exactly what a good portfolio manager would aim for.
In terms of magnitude of cost overrun: NASA’s actual costs were on
average +90.0% higher than estimated costs with a median of +45.8%
indicating that the distribution of cost overrun has a heavy skew to the right
(i.e., going over budget). A Mann-Whitney U test of overall cost neutrality
provided conclusive evidence that NASA’s budgets were systematically
biased towards underestimation (p = 0.004). Thus, there is a strong bias
towards adverse outcomes with NASA, as shown in Figure 2a. For
SpaceX the comparable numbers are an average cost overrun of +1.1%
and a median of +1.5%, indicating little skew, and in the opposite direction.
Unlike NASA, SpaceX cost under/overruns are tightly distributed around a
mean forecasting error that approximates zero.
Finally, we tested whether the NASA distribution of cost overruns is
different form the SpaceX distributions. Using a Wilcoxon test (p<0.0001),
we found overwhelming evidence that SpaceX outperform NASA. SpaceX
distribution of cost overruns is far more attractive (lower average than
median, much fewer extreme values) than the NASA distribution.
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Table 2: Space missions – NASA vs SpaceX Cost Overruns
Entity

Number of
cases (N)

Average cost
overrun (%)

Standard
Deviation

Median cost
overrun (%)

Frequency of
projects cost
overrun

NASA

118

90.0

100.3

45.8

9 in 10

1.1

10.0

1.5

5 in10

SpaceX

16

Source: Authors’ Database

Figure 2a: Density Trace and Mean (Vertical Lines) of Costs Overruns: NASA
(N = 118) vs SpaceX (N = 16)

Source: Authors’ Database
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Figure 2b: Costs Overruns Over Time: NASA vs SpaceX

Source: Authors’ Database
Speed-to-market and iterations
We make the following observations:
In terms of speed-to-market and iterative updates, SpaceX is on average nearly
twice as fast as NASA. In terms of actual delivery time, SpaceX projects have a
shorter actual duration from the decision to build to completion. On average SpaceX
projects took 49.2 months (~4 years) whereas NASA’s took 82.3 months (~7 years).
This difference is statistically significant (non-parametric Wilcoxon test, p < 0.0001).
As its platform has stabilized, SpaceX’s speed-to-market has been persistently
trending lower towards 2 years (see Figure 3a), whereas NASA’s is trending back
upwards (see Figure 3b). Since our estimates of actual delivery times exclude preplanning prior to final investment decision or contractual close—SpaceX’s relative
speed is in fact faster than our deliberately conservative calculation.
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Figure 3a: SpaceX’s Speed-to-Market

Source: Authors’ Database
Figure 3b: NASA’s Speed-to-Market

Source: Authors’ Database
SpaceX’s speedy achievements since its founding in 2002 cannot be understated.
SpaceX has thus far built the following systems: Falcon 1, Falcon 9, Dragon, Falcon
Heavy, and the Starship (previously named the Starhopper). The essence of a rocket
is the engine. SpaceX built its first Merlin engine within 3 years, with its fair share of
failures. In the past it has taken at least 7 years to build a rocket engine (Berger,
2021). At the time of writing, the complete line-up of SpaceX rocket engines includes
Merlin, Kestrel, and Raptor for use in launch vehicles, Draco for the reaction control
system of the Dragon series of spacecraft and SuperDraco for abort capability in
human crew missions of the Dragon. Each engine has undergone rapid iterative
updates: the Merlin family alone includes 1A, 1B, 1C, 1C Vacuum, 1D, 1D Vacuum.
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For SpaceX launch vehicles, the Falcon 1 had its first successful launch in March
2006 (within four years of SpaceX’s founding). By November 2008, the nextgeneration Falcon 9 had it first full-duration test-firing (2 years). Falcon 1 was retired
in July 2009 after its fifth and final launch. Much like newer versions of the iPhone,
the Falcon 9 was upgraded to Falcon 9 v1.1 in 2013, Falcon 9 Full Thrust in 2015,
and finally to Falcon 9 Block 5 in 2018. The first stage of Falcon 9 is designed to
retropropulsively land, be recovered, and reflown. If Falcon 9 is the SpaceX’s
iPhone, the Falcon Heavy is the iPad—a much larger rocket for heavy lifts into
space. With the ability to lift approximately 64 metric tons into lower-Earth orbit,
Falcon Heavy can lift more than twice the payload of the next closest operational
vehicle, the Delta IV Heavy. Falcon Heavy’s first launch took place in February 2018.
The Falcon 9 and Falcon Heavy have been launched 137 times (including one inflight failure) and reflown 78 times more than the NASA Space Shuttle in its thirtyyear history from 1981-2011.
Even as the Falcon family of rockets were evolving, SpaceX developed the Dragon
spacecraft, which was in service by December 2010, when SpaceX became the first
private company to successfully launch, orbit, and recover a spacecraft. By 2012, the
Dragon become the first privately built spacecraft to deliver cargo to the International
Space Station. In May 2020, SpaceX flew a human crew aboard its Dragon
spacecraft. Later in 2020, the first full-sized Starship prototype made a five-hundredfoot test flight. SpaceX achieved the first successful suborbital flight and landing of a
full Starship prototype by May 2021. SpaceX’s pace in bringing new systems and
iterative upgrades to the market has been nothing less than stunning compared with
NASA.
Take NASA’s Mars Observer mission as a case in point. With a 17-year planning
and development cycle and a cost of over US$1.3 billion in 2000 prices, the Mars
Observer was slow to market and costly. The Mars Observer was launched in
September 1992. On August 21, 1993, three days before the spacecraft was set to
fire its main rocket engines and decelerate into orbit, flight controllers at NASA’s Jet
Propulsion lab (JPL) lost contact with the spacecraft—the mission failed. Similarly,
the Space Shuttle program’s paperwork began in earnest from September 1966. It
was not formally kicked off until August 1968 when a request for proposal (RFP) was
put to the market. Contracts were let out to General Dynamics, Lockheed, McDonnell
Douglas, and North American Rockwell by December 1968. The first flight took place
in April 1981. The Space Shuttle flew 135 times—with two fatal accidents,
Challenger upon launch in 1986 and Columbia upon re-entry in 2003—until the
programme’s retirement in 2011. Therein lies the bigger issue with the Space Shuttle
programme—conceived as a big one-off, bespoke project, the system could not be
updated. A space vehicle designed in the 1960s and 1970s did not meet 21st
Century standards and despite having spent $221 billion (in 2012 dollars) on the
overall programme, the Space Shuttle had to be scrapped. The retirement of the
Space Shuttle locked the US out of human space flight. It was only with the SpaceX
Crew Dragon that this capability was recovered in May 2020.
NASA’s Space Launch System (SLS)—a heavy lift rocket similar to SpaceX’s Falcon
Heavy or Starship—is an on-going case of a slow-to-market system. The SLS began
life in 2011, around the same time as the Falcon Heavy, to replace NASA’s Space
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Shuttle. At the time of writing in December 2021, the first launch is not expected until
February 2022. NASA has had to announce a delay in the SLS launch timetable at
least half-a-dozen times since 2016 (Clark, 2021). The more substantive aim of
launching humans into space—which SpaceX achieved three years ago—is not
expected until 2024, assuming no further delays.
NASA is clearly slower to market and to iterate than SpaceX.
Schedule overruns
In terms of schedule overruns, although SpaceX is significantly quicker in absolute
speed-to-market, it is just as optimistic about its schedules as NASA. Figure 4 shows
optimism measured by schedule overruns of NASA missions compared against
SpaceX. We observe:
Frequency
– 9 in 10 NASA missions suffered a schedule overrun. For SpaceX, the
number is 10 out of 10.
– Size: For NASA the programme’s actual duration of missions were on
average +57.2% longer than estimated with a median of +34.8% again
indicating that the distribution has a skew to the right (i.e., going over
time). A Mann-Whitney U test of overall schedule neutrality supported this
conclusion at an overwhelmingly high level of statistical significance (p <
0.0001), i.e., NASA’s budgets are systematically biased towards
underestimation. This results in a heavy bias towards adverse outcomes
as shown in Figure 4.
– For SpaceX, the comparable numbers are an average schedule overrun of
+39.8% with a median of +28.8%.
– Using a non-parametric Wilcoxon test, we tested whether the distribution
of schedule overruns for NASA’s space missions are different from
SpaceX’s. We found no significant difference (p = 0.48), meaning that
based on our sample SpaceX is neither more nor less optimistic than
NASA in setting schedule targets. It should be mentioned, however, that
the lack of significance could be due to the relative small size of the
SpaceX sample. The test should be repeated once a larger sample exists.
– In practice, the +39.8% average schedule overrun implies that SpaceX
promises delivery in three years but gets it done in four. Whereas for
NASA, the +57.2% schedule overrun implies that NASA promises delivery
in about four years but gets it done in six to seven.
Building on Flyvbjerg (2021c), we interpret SpaceX schedule slippage as a strategic
bias more than a cognitive one. Elon Musk is known for making wildly optimistic
schedule forecasts for when certain milestones will be achieved, not only for the
SpaceX launches but also for Tesla car sales, factory openings, and the roll-out of
charging stations (Vance, 2015, pp. 114-15, 143, 203, 308). This has been the case
since Musk’s very first company, Zip2, which developed an early version of Yellow
Pages for the Internet.
Musk has explained why speed is so important to his ventures, and especially how
costly long schedules and their overrun can be, using a six-month delay on the
construction of Tesla’s first Gigafactory, Giga Nevada, as an example, but the
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situation for SpaceX is similar: “Six months for this factory is a huge deal. Do the
basic math and it’s more than a billion dollars a month in lost revenue…Timing is
important. We have to do everything we can to minimize the timing risk” (Vance,
2015, p. 329).
The pursuit of speed has led Musk to make strategically optimistic forecasts for how
quickly something will get done to motivate his team and attract potential customers
and investors. Counting delayed or lost revenues (or other benefits) as a cost is
often overlooked in project planning and delivery, especially for public projects. With
this focus, Musk decided long ago that he cannot afford long projects and therefore
also cannot afford to use conventional design and delivery methods, which are
notorious for being sluggish. Thus, he decided to reinvent design and delivery,
whether for SpaceX, Tesla, or the construction of his gigafactories. For the US$5
billion Giga Nevada factory, he got to his revenue stream in less than a year, where
this would typically take five years, following the conventional approach (Flyvbjerg
2021a).
Figure 4: Density Trace and Mean (Vertical Lines) of Schedule Overruns: NASA
(N = 122) vs SpaceX (N = 15)

Source: Authors’ Database
Scalability
We define scalability as the ability to handle an increased volume and variety of
workload without crashing or needing a disproportionate number of additional
resources. The concept is borrowed from computer science and is distinct from
conventional notions of economies of scale in economics (see Ansar et al., 2016 for
a discussion). To be truly scalable a system must be capable in handling both a
surge of demand as it comes in and as the surge goes out. Google is an example of
a highly scalable system. Millions of people searching for results on an election night
does not crash Google. Similarly, once people lose interest in election results,
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Google is not left stranded with investments in assets it cannot repurpose. It
redeploys its algorithms, datacentres, and connectivity infrastructure to seamlessly
address other searches. Scalable systems are fast, replicable, and adaptable in
dealing with an increased volume and variety of workload (Ansar et al., 2016;
Flyvbjerg, 2021).
As shown earlier, SpaceX is fast, NASA is slow. In highlighting the slow-moving pace
of NASA’s big one-offs, the intention here is not to undermine NASA’s historic
achievements. The Apollo programme that took humans to the Moon was a nearimpossible feat achieved at a spectacular pace— seven years from Kennedy’s
announcement to Congress in May 1961 to the first flight in October 1968, with the
first Moon landing a year later. But, as spectacular as it was, the Apollo programme
was a bona fide one-off. There were six crewed US landings between 1969 and
1972 after which the programme ran out of money. The Apollo programme costs
were unsustainably high (see 1961-1972 in Figure 5). There have been no human
moon landings since, neither does the capability to enact one today exist. SpaceX is,
in fact, the bet. Big one-offs do not enjoy rapidly declining cost or time-to-market
curves. Platforms do.
The origin story of SpaceX has its source in Elon Musk’s surprise, when as a newly
minted millionaire with an interest in Mars he discovered that, despite spending
billions of dollars annually over thirty years 1972-2002, NASA was nowhere near a
human landing on Mars. In fact, NASA could not even return a few astronauts to the
Moon, despite its enormous investments in the Moon flights. NASA’s one-offs did not
scale. SpaceX set out to build a platform that does.
Figure 5: NASA’s Annual Budget US$ Billion (2020 Constant Dollars)
50
40
30
20
10
1958
1961
1964
1967
1970
1973
1976
1979
1982
1985
1988
1991
1994
1997
2000
2003
2006
2009
2012
2015
2018
2021

0

Source: NASA (Various Years) Budget Documents, Strategic Plans and
Performance Reports: https://www.nasa.gov/budget
SpaceX’s systems are replicable and adaptable. From the outset, Elon Musk made
reusability of rockets, progressive iterations, and expandability essential pillars of
SpaceX. “Musk reasoned that ‘throwing away multimillion- dollar rocket stages after
every flight makes no more sense than chucking away a 747 after every flight.’ To
Musk, reusability would be a key lever in generating commercial activity in the
industry since, “the reason there is low demand for spaceflight is because it’s
ridiculously expensive…the problem is that rockets are not reusable” (Weinzierl et al.
2021, p. 4). In 2021, SpaceX landed a rocket for a 100th time, breaking a record in
reusability (Zapata 2021). As seen earlier, SpaceX systems undergo rapid iterative
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upgrades. In terms of adaptability, successive SpaceX systems have absorbed the
capabilities of the past systems and expanded the overall capability-set of
subsequent generations. The SpaceX Starship, which was undergoing test flights in
December 2021, will, for example, combine the reusability of Falcon 1 & 9, heavy-lift
capability of Falcon Heavy, and human-rating of Crew Dragon system with the aim of
carrying 100 people to Mars.
SpaceX is scaling fast in terms of volume and variety. In 2009, when SpaceX’s future
was still in doubt, the company’s only commercial launch took RazakSAT—a
Malaysian Earth Observation satellite weighing 180 kilograms—into orbit. Today,
each of multiple annual launches can carry a multitude of crew and cargo into space,
weighing up to 549,054 kilograms. In 2021, SpaceX set a record of 31 launches, with
payloads ranging from military satellites to parts of its own megaconstellation of
Starlink internet satellites. SpaceX has introduced the concept of “a rideshare” to the
space market. For contract values as low as US$1 million, SpaceX bundles multiple
types of space cargo and delivers it to the orbit. In June 2019, during Falcon Heavy
rocket’s first night launch, it sent 24 different spacecraft toward three different types
of orbit. The payload included cargo as various as a privately funded solar sail
experiment to harvest solar energy for interstellar flight, a NASA-designed
miniaturized atomic clock for use in deep space, U.S. Pentagon-funded satellites to
measure space radiation, and a container with the cremated remains of 152 people
(Boyle, 2019).
In terms of volume, Figure 6 illustrates that in 2022, SpaceX’s annual launches will
tie with NASA’s all-time high. NASA’s budget exceeded US$40 billion in constant
2020 dollars in 1964, when NASA peaked with 42 launches. SpaceX’s 2022 launch
revenues are expected to be around US$2 billion for 41 launches. By 1970, NASA’s
budget had nearly halved and the launch frequency diminished. In contrast, SpaceX
launches are on track to keep increasing in number, with its lower cost and higher
speed-to-market. Edgar Zapata (2017b)—a Life Cycle Analyst at NASA for 32 years
argues that 200+ annual launches—five times NASA’s peak— are within reach for
SpaceX.
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Figure 6: SpaceX is Scaling Fast
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DISCUSSION
How should government and business leaders solve big problems? By contrasting
NASA’s 20th Century quantum leap/bespoke strategy with SpaceX’s 21st Century
platform strategy we arrive at a set of general, if preliminary, lessons and policy
propositions regarding how big problems are best solved: Not by one-off, bespoke
solutions but by ones that are modular, iterate quickly, and scale up well.
Specifically, we draw the following conclusions.
Platforms Are Faster, Better, Cheaper, and Lower Risk
Quantum-leap projects are not a reliable way to solve big problems like poverty,
climate change, pandemics, prosperity, security, health and well-being. Our case
study of the space industry indicates that a successful platform strategy is not only
faster and cheaper, it also lowers risk. Figure 7 provides an impressionistic
illustration of how moving from a bespoke strategy not only lowers the point estimate
it also compresses the variance around the point estimates. That is, Space X
missions are not only many times cheaper than conventional missions, they carry far
less risk.
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Figure 7. Platforms Enable Lower Point Estimates and Lower Risk
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Although here we focused narrowly on space missions, platforms are now widely
understood in business practice and the management literature. Conventional
economics and policy, however, have substantial catching up to do. Containerised
shipping is 99% cheaper, 90% faster, and carries 30X the trading volume compared
with the pre-platform era. Computing cycles are billions of times cheaper and faster.
Platform companies such as Apple and Microsoft command multi-trillion-dollar
valuations that exceed the GDP of the United Kingdom—the world’s sixth-largest
economy. Sectors of the economy where government finds it difficult to control
spending or timeframes or to realize the benefits quickly enough – e.g., health,
education, climate, defence – are ripe for a platform rethink.
Platforms defy the “Iron Triangle” myth. The “Iron Triangle” is sometimes also called
“The Project Management Triangle” or the “Triple Constraint” (see Figure 8). The
three corners of the Iron Triangle are made up of the variables scope, cost, and
schedule. According to this model, the three variables are interrelated in a zero-sum
game. Building a larger scope is thought to require more cost and time. Conversely,
to build something faster is thought to either cost more or require smaller scope or
both. The economics of platforms shows such conventional thinking to be mistaken.
SpaceX delivers far greater scope—volume and variety of space cargo—than even
its proponents had imagined. And it does it 10X cheaper and 2X faster than the
conventional approach. Platforms defy the Iron Triangle. In fact, whether something
can break the constraints of the Iron Triangle is a test for whether it will scale.
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Figure 8: The Iron Triangle Versus Platforms

Source: Authors
The ability of well-executed platforms to defy the Iron Triangle presents a source for
grounded optimism in the delivery of big projects. Not all big problems are as
intractable as they appear.
Policy Proposition 1. Platform strategies outperform bespoke strategies.
Governments and businesses facing large costs, lead times, and risk in
solving big problems will improve performance by eschewing big one-off
investments and switching to a platform strategy.
Platforms Enable Greater Volume and Variety
The Volume Variety matrix is a useful tool to understand the power of platforms in
solving big problems (Figure 9). Big problems typically require a scale (many units of
outputs) and variety (many kinds of outputs). To populate outer space, as SpaceX
aspires to do, is a big problem that will require a much larger volume of launches
than is currently possible. Moreover, high-volume space ferrying will need to handle
an increased variety of cargo: large numbers of people, tools and heavy equipment
brought from Earth to space, resources mined in one part of space transported for
use in another part etc.
In Figure 9, the horizontal axis describes the volume of outputs an organization
produces. The vertical axis describes the variety of that output. The upper-left corner
denotes one-off bespoke production—low volume and high variety with no
standardization, e.g., works of art. The low-right corner denotes continuous
production—high volume and low (or no) variety with high standardization, e.g.,
containerized shipping. Typically, a diagonal line is drawn between the bespoke and
continuous ends of the matrix—as shown in Figure 8—denoting intermediate stages
such as batch production or assembly line production. The unit cost of production
declines as one travels down the diagonal.
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Figure 9: Volume/Variety Matrix
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Conventional thinking stipulates a trade-off between volume and variety. NASA’s
one-off missions had a great deal of variety—the doomed Mars Observer carried 8
instruments for scientific discovery worth US$479 million (MacCormark & Wynn,
2004). Even if the Mars Observer had succeeded, its sequel would have taken just
as much time and money to refashion each each element. In contrast, platforms are
designed for repeatability through modularity. The initial advantage of this
repeatability is to increase homogenous volume (diagonal line 1 in Figure 9). Once
that repeatability is predictable, variety follows at scale by combining modules in
different ways (vertical line 2 in Figure 9).
In a virtuous cycle, variety unlocks more volume. For example, SpaceX first achieved
repeatable and reliable launches of its Falcon 9 rocket, which brought about
significant cost reductions, which allowed lower prices, which spurred demand, e.g.
from owners of small, inexpensive satellites. Then SpaceX began bundling payloads
of different sizes to drive down costs further through the “rideshares” mentioned
above.
Weinzierl et al. (2009) explain:
These satellites were small enough (less than 500 kg) that once the majority of the Falcon 9
(with a capacity of 22,800 kg) had been filled with larger payloads, they could “piggyback” on
a launch, filling up remaining space and enjoying low costs to orbit. Shortly after Falcon 9
became operational, the small satellite market saw a major boom, with a 23% compounded
annual growth rate in 2009 to 2018. In 2017, these payloads made up 69% of total launches
while only accounting for 4% of total mass. The greatest source of growth was the launch of
large “constellations” or groups of small satellites. When operated in concert, small satellites
achieved greater functionality, allowing for increased revisit times over areas on Earth or
increased spatial resolution. Constellations for earth-imaging (such as Planet’s Dove) and
satellite broadband (such as SpaceX’s Starlink) accounted for much of the demand in launch,
as they included hundreds or even thousands of satellites.
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Thus, as a platform grows, its ability to serve a greater scale and scope of services
increases disproportionately. To illustrate, at its launch in June 2007, the Apple
iPhone had three apps (phone, calendar, and music) and sold 1.39 million units.
Today, over 2.5 billion units have been sold (volume) and the gadget has millions of
apps and added features (variety).
Policy Proposition 2. Governments facing problems of increased volume
and variety of services, budget cuts, and citizen pressure for speed-of-action
will fail if they attempt to solve the problems with bespoke strategies.
Platform-based policies that focus on producing a replicable core unit of
output prior to step-wise scaling will outperform a quantum leap.
The Path to Platforms Is Through Failure, Iteration, and Learning
Platforms exhibit increasing returns to scale. As a platform grows larger, its value
increases disproportionately. At its fifth launch, SpaceX’s Falcon 1 rocket could only
deliver one small Earth Observation satellite and the rocket then had to be retired. A
decade later, with the successful launch and landing of Starship SN15, platform was
close to returning humans to the Moon (in the hundreds) and make the first human
landing on Mars. The path to these increasing returns to scale paradoxically do not
come from economies of scale. Instead, they come from economies of learning.
Organizations learn via multiple processes, for example, learning-by-doing, trial-anderror learning, experimental learning, vicarious learning, and improvisational
learning, explained in more detail below (Bingham and Davis, 2012). Although
someone within an organization learns something new every day, at the aggregate
organizational level that learning can become disjointed or myopic (Levinthal and
March, 1993; Lane et al. 2006). Even if learning embeds at the organizational level,
there remains the problem of exploiting the learning (March, 1991). Consequently,
unless an organization is radically disciplined, the default is a low learning adsorptive
capacity and commensurately low exploitation of obtainable learning to achieve
organizational purposes.
Platforms codify learning in a disciplined manner, what Bingham and Davis (2012)
call “learning sequences”. Research has shown that learning sequences exist, that
they matter to both short and long-term performance, and that managers can
orchestrate such sequences for more effective learning. SpaceX began its orderly
learning sequences with experimental learning. SpaceX also deliberately avoided
vicarious learning, i.e., learning by mimicking others in the industry (Ingram, 2002). If
at SpaceX someone would say, “This is how we always did it at NASA”, it would
likely get them fired (Berger, 2021).
Experimental learning takes place in controlled “offline” situations, the proverbial
laboratory environment, that organizations use to test hypotheses (see Miner et al.
2001, Table 2, p. 319). As the chief purpose of experimentation is to confirm or
disconfirm hypothesized causal relationships, ex post reflection on outcomes and
data analysis is high in disciplined firms. Experimental learning is different from
learning-by-doing or trial-and-error learning: “in experimental learning, variation in
conditions is planned and intentionally introduced to produce insights about inputoutput relations” typically about unknowns (Bingham and David, 2012, p. 613). Trial-
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and-error, in contrast takes place in “on-line” environments typically to refine ongoing
knowns or regular activities.
From the outset, the big goal for Space X has been to enable a multi-planet society
and specifically to populate Mars. The company started with a blank sheet in 2002
with a founder who at the time admitted to no knowing much about the physics and
engineering of space travel, but knew enough to know he did not want to do things
the NASA way. Instead he wanted to rethink space travel from basic principles.
SpaceX thus had several fundamental hypotheses to test: Could it build a rocket
engine? Could it fire up the engine without the engine blowing up? Could the engine
power a rocket to go vertical? Could the rocket deliver a payload—no matter how
small the cargo—to space? Could the company reuse the rocket? Could it land back
a rocket it had flown? Could it do all this at a cost10 times lower than rivals? Could it
attract paying customers? Could it generate revenue from non-public sector
customers? Could it remain solvent? Could it get regulatory approvals to launch?
Could it get a launch base? Could it get human certification? Could its rockets carry
human crews as reliably as a 747? Could it increase the payload 10X? 100X? None
of these questions had clear answers at the outset.
Figure 10 shows SpaceX’s learning sequence from 2002 to 2022 on its quest to land
humans on Mars has taken the form of a “learning staircase”—deliberate incremental
moves of increasing stakes that, as they have combined over time, have generated
disproportionately larger returns. The outcome of an experiment cannot be known in
advance, otherwise it is not an experiment. SpaceX has thus experienced, and
sought, failure at each step (see Seedhouse, 2013; Berger, 2021). Failure in such
experimental sequences can be defined in two ways—where the experiment
disconfirms the initial hypothesis. The failed experiment thus detects that the
experimenter’s underlying theory has an anomaly that needs revision. In other
instances, where the experiment supports the initial hypothesis but something else
breaks down, reveals a blind spot that needs correction in future iterations.
Flyvbjerg (2021a) calls such sequences “positive learning curves,” whereby a task at
hand gets faster, cheaper, and less effortful as it is performed more and more.
Counterintuitively, however, some things, the more one does them the more difficult,
slow, and expensive they become. This is called “negative learning curves.” In
extreme cases, negative learning may result in aborted ventures. NASA’s Space
Shuttle had negative learning curves and was aborted. SpaceX’s rockets have
positive learning curves and have rapidly reinforced progress towards Space X’s
mission and increasing the value of the company.
Each step of SpaceX’s learning staircase thus represents validated learning that was
consolidated through a process of prototyping, experimental testing, failing, revising,
forging forwards. Other forms of learning, such as improvisational bricolage to solve
surprises or take advantage of unexpected opportunities converged with this
experimentation-led learning sequence (Miner et al., 2001; Bechky and Okhuysen,
2011). Unlike SpaceX’s multi-step learning sequence, the Mars Observer mission
attempted a single-step quantum leap over a 17-year period—it failed. Lacking a
clear mission-orientation, NASA’s internal Mars programme remains a hodgepodge
of initiatives. If humans are to land on Mars in the coming decade, it will be aboard a
SpaceX vessel.
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Policy Proposition 3. Policies that pursue a big goal with a disciplined
sequence of experiments of increasingly higher stakes will outperform singleshot solutions.
Figure 10: Platform Learning Staircase: Step-Wise Scaling of SpaceX (20022022)

2002
2006
2007
2008
2008
2010
2012
2015
2016
2016
2017
2018
2019
2020
2020
2021
2021

SpaceX founded
First Falcon 1 launch fails
Second Falcon 1 launch fails
Third Falcon 1 launch fails
Falcon 1 Flight 4 succeeds and reaches orbit
Dragon spacecraft returns to Earth
Cargo flights to ISS begin
Falcon 9 explodes after launch
Falcon 9 explodes before launch during fuelling
First successful landing of Falcon 9 first stage and first water landing
Successful recovery and reuse of rockets, global first reflight of an
orbital class rocket
Falcon Heavy first launch
First batch of Starlink satellites launched
First crewed mission to ISS
100th SpaceX launch
Starship SN11 rocket crashes during landing in March
Starship SN15 successfully launches and lands in May

Source: Timeline of SpaceX https://timelines.issarice.com/wiki/Timeline_of_SpaceX
The practice of government policymaking is mired in failure avoidance—colloquially
called bureaucracy. Because experiments have rapid feedback loops, failures and
successes are discovered quickly. The apparatus of contemporary government—
with a few inevitable exceptions—is unable to handle the multiple micro failures
experiments yield, essential to macro success. Instead, governments opt for macro
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failure with big, slow quantum leaps, where, the failure can be smudged with the fog
of intervening time. NASA, to its credit, was on to platform thinking with NASA
Administrator Dan Goldin’s push for “Faster, Better, Cheaper (FBC)” iterations as
early as 1992 (see McCurdy, 2001, pp. 50-51)3. However, failures of just two
programs launched under the FBC unnerved the organization and NASA reverted to
its old ways. Fortunately, NASA had the foresight and courage to create the
COTS/CRS program in the mid-2000s that protected an experimental learning
approach from the choke of bureaucracy. If and when humans land on Mars aboard
a SpaceX vessel, vicariously the achievement will also be NASA’s.
Policy Proposition 4. Governments averse to the micro-failures of
experimental learning will default to taking much larger failure risk on singleshot solutions. For government to be effective, policymakers will need to
muster the courage to set up experimental learning sequences at arms-length
of the incumbent institution.
Policy Proposition 5. Any government or business that aims to successfully
deliver its products and services at scale will need to use a platform strategy
singularly focused on positive learning (modular, fast, iterative) and stay away
from the negative learning that is characteristic of quantum-leap strategies
(bespoke, slow, one-off).
CONCLUSIONS
The empirical evidence presented in this paper contributes to discussions of how
government and business should solve big problems. It demonstrates that big,
bespoke projects are not a reliable way to solve problems. Rather, governments and
businesses should adopt platform strategies like that of SpaceX. By fundamentally
challenging conventional thinking about major projects and their inherent risk,
platform strategies have made possible feats that only decades ago would have
been unimaginable. Not only this, but these achievements have been carried off in
record time. While the thrust of our comparative case study rests on the
achievements of SpaceX versus NASA, clear evidence exists across multiple sectors
-- containerised shipping, computing, car manufacturing, solar energy, wind power,
batteries -- to demonstrate that the platform approach has already enacted seachanges in society.
On the basis of this evidence, it is advised that a platform approach be considered
for large-scale problem-solving ventures of government (as outlined in the Policy
Propositions above). Looking to the future, a platform approach can ensure that
failures like the National Programme for Information Technology (NPfIT) become a
3

McCurdy (2001, pp. 50-51) quotes Dan Goldin speech in the Autumn of 1992, “We should send a
series of small and medium-sized robotic spacecraft to all the planets and major moons, as well as
some asteroids and comets. Let's see how many we can build that weigh hundreds, not thousands, of
pounds; that use cutting-edge technology, not 10-year-old technology that plays it safe; that cost tens
and hundreds of millions, not billions; and take months and years, not decades, to build and arrive at
their destination. Slice through the Gordian knot of big, expensive spacecraft that take forever to
finish. By building them assembly line style, we can launch lots of them, so if we lose a few due to the
riskier nature of high technology, it won't be the scientific disaster or blow to national prestige that it is
when you pile everything on one probe and launch it every ten years.”
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thing of the past. In the context of the climate crisis and increasing levels of political
uncertainty, it has become more imperative than ever that governments manage the
myriad of challenges they face with minimised risk and high levels of adaptability to
change. The answer to this is a platform approach.

REFERENCES
Ansar, A. (2012). Location Decisions of Large Firms: Analyzing the Procurement of Infrastructure
Services. Journal of Economic Geography. https://doi.org/10.1093/jeg/lbs042
Ansar, A., Flyvbjerg, B., Budzier, A., & Lunn, D. (2014). Should We Build More Dams? The Actual
Costs of Mega-Dam Development. Energy Policy, 69, 43–56.
http://dx.doi.org/10.1016/j.enpol.2013.10.069
Ansar, A., Flyvbjerg, B., Budzier, A., & Lunn, D. (2016). Does Infrastructure Investment Lead to
Economic Growth or Economic Fragility? Evidence from China. Oxford Review of Economic
Policy, 32(3), 360–390. https://doi.org/10.1093/oxrep/grw022
Ansar, A., Flyvbjerg, B., Budzier, A., & Lunn, D. (2017). Big is Fragile: An Attempt at Theorizing Scale
(B. Flyvbjerg, Ed.). Oxford University Press.
http://papers.ssrn.com/sol3/papers.cfm?abstract_id=2741198
Ansar, A., & Pohlers, M. (2014). Fluid Populations, Immobile Assets: Synchronizing Infrastructure
Investments with Shifting Demography. International Area Studies Review, 17(2), 222–248.
Baldwin, C. Y., & Clark, K. B. (2000). Design Rules: The Power of Modularity (Vol. 1). The MIT Press.
https://www.amazon.co.uk/Design-Rules-Power-Modularityv/dp/0262024667/ref=sr_1_fkmr0_2?ie=UTF8&qid=1500222111&sr=8-2fkmr0&keywords=guard+modularity
Bechky, B. A., & Okhuysen, G. A. (2011). Expecting the Unexpected? How SWAT Officers and Film
Creams Handle Surprises. Academy of Management Journal, 54(2), 239–261.
https://doi.org/10.5465/AMJ.2011.60263060
Berger, E. (2018, February 14). The Falcon Heavy is an absurdly low-cost heavy lift rocket | Ars
Technica. Ars Technica. https://arstechnica.com/science/2018/02/three-years-of-slsdevelopment-could-buy-86-falcon-heavy-launches/
Berger, E. (2021). Liftoff: Elon Musk and the Desperate Early Days That Launched SpaceX. William
Collin. https://www.amazon.co.uk/Liftoff-Desperate-Early-LaunchedSpaceX/dp/0008445621/ref=asc_df_0008445621/?tag=googshopuk21&linkCode=df0&hvadid=463023885319&hvpos=&hvnetw=g&hvrand=1369983217907276652
2&hvpone=&hvptwo=&hvqmt=&hvdev=c&hvdvcmdl=&hvlocint=&hvlocphy=1006976&hvtargid=pl
a-966726223896&psc=1&th=1&psc=1
Bhidé, A. (2008). The Venturesome Economy: How Innovation Sustains Prosperity in a More
Connected World. Princeton University Press.
Biedenbach, T., & Müller, R. (2012). Absorptive, Innovative and Adaptive Capabilities and Their
Impact on Project and Project Portfolio Performance. International Journal of Project
Management, 30(5), 621–635. https://doi.org/10.1016/j.ijproman.2012.01.016
Bingham, C. B., & Davis, J. P. (2012). Learning Sequences: Their Existence, Effect, and Evolution.
Academy of Management Journal, 55(3), 611–641.
Boyle, A. (2019, June 25). SpaceX’s Falcon Heavy rocket puts a solar sail and scads of other
experiments in orbit. GeekWire.
Budget of NASA. (2021). In Wikipedia.
https://en.wikipedia.org/w/index.php?title=Budget_of_NASA&oldid=1044684419
Butts, G., & Linton, K. (2009, April 28). The Joint Confidence Level Paradox: A History of Denial.
NASA Cost Symposium. http://everyspec.com/NASA/NASAGeneral/JCL_Paradox_2009_35457/
Campion-Awwad, O., Hayton, A., Smith, L., & Vuaran, M. (2014). The National Programme for IT in
the NHS: A Case History. https://www.cl.cam.ac.uk/~rja14/Papers/npfit-mpp-2014-casehistory.pdf
Cantarelli, C. C., Molin, E. J., van Wee, B., & Flyvbjerg, B. (2012). Characteristics of cost overruns for
Dutch transport infrastructure projects and the importance of the decision to build and project
phases. Transport Policy, 22, 49–56.
Cavallo, L., & Rossi, S. P. (2001). Scale and Scope Economies in the European Banking Systems.
Journal of Multinational Financial Management, 11(4), 515–531.

Atif Ansar & Bent Flyvbjerg 2022©

30

Cennamo, C., & Santalo, J. (2013). Platform Competition: Strategic Trade-Offs in Platform Markets.
Strategic Management Journal, 34(11), 1331–1350. https://doi.org/10.1002/smj.2066
Chandler, A. D. (1990). Scale and Scope: Dynamics of Industrial Capitalism (New Ed edition).
Harvard University Press.
Clark, S. (2021, August 31). NASA’s hopes waning for SLS test flight this year – Spaceflight Now.
Spaceflight Now. https://spaceflightnow.com/2021/08/31/nasa-hopes-waning-for-sls-test-flightthis-year/
Cohen, W. M., & Levinthal, D. A. (1990). Absorptive Capacity: A New Perspective on Learning and
Innovation. Administrative Science Quarterly, 35(1), 128–152. https://doi.org/10.2307/2393553
Congressional Budget Office CBO. (2004). A Budgetary Analysis of NASA’s New Vision for Space
Exploration.
Congressional Budget Office CBO. (2005a). A Budgetary Analysis of NASA’s New Vision for Space
Exploration. https:// www.hq.nasa.gov/office/hqlibrary/documents/o56716382.pdf
Congressional Budget Office CBO. (2005b). A Budgetary Analysis of NASA’s New Vision for Space
Exploration. https:// www.hq.nasa.gov/office/hqlibrary/documents/o56716382.pdf
Crompton, P., & Lesourd, J.-B. (2008). Economies of Scale in Global Iron-Making. Resources Policy,
33(2), 74–82. https://doi.org/10.1016/j.resourpol.2007.10.005
Cullinane, K., & Khanna, M. (2000). Economies of Scale in Large Containerships: Optimal Size and
Geographical Implications. Journal of Transport Geography, 8(3), 181–195.
https://doi.org/10.1016/S0966-6923(00)00010-7
Duraiswamy, A. K. (2017). How Can We Save on a Trip to Mars? Using RCF to Provide Answers
[MSc in Major Programme Management Dissertation]. Available upon request
Eisenhardt, K. M. (1989). Building Theories from Case Study Research. Academy of Management
Review, 14(4), 532–550.
Emmons, D. L., Bitten, R. E., & Freaner, C. W. (2007). Using Historical NASA Cost and Schedule
Growth to Set Future Program and Project Reserve Guidelines. 2007 IEEE Aerospace
Conference, 1–16. https://doi.org/10.1109/AERO.2007.353027
Flyvbjerg, B. (2006). Five misunderstandings about case-study research. Qualitative Inquiry, 12(2),
219.
Flyvbjerg, B. (2021a). Four Ways to Scale Up: Smart, Dumb, Forced, and Fumbled (SSRN Scholarly
Paper ID 3760631). Social Science Research Network. https://doi.org/10.2139/ssrn.3760631
Flyvbjerg, B. (2021b, November 1). Make Megaprojects More Modular. Harvard Business Review,
November-December. https://hbr.org/2021/11/make-megaprojects-more-modular
Flyvbjerg, B. (2021c). Top Ten Behavioral Biases in Project Management: An Overview. Project
Management Journal, 52(6), 531–546. https://doi.org/10.1177/87569728211049046
Flyvbjerg, Bent, Atif Ansar, Alexander Budzier, Søren Buhl, Chantal Cantarelli, Massimo Garbuio,
Carsten Glenting, Mette Skamris Holm, Dan Lovallo, Daniel Lunn, Eric Molin, Arne Rønnest,
Allison Stewart, Bert van Wee, 2018, "Five Things You Should Know about Cost Overrun,"
Transportation Research Part A: Policy and Practice, vol. 118, December, pp. 174-190
Flyvbjerg, Bent and Dan Gardner, 2023, Big Plans: Why Most Fail, How Some Succeed. New York:
Penguin Random House.
Flyvbjerg, B., Holm, M. S., & Buhl, S. (2002). Underestimating Costs in Public Works Projects: Error
or Lie? Journal of the American Planning Association, 68(3), 279–295.
https://doi.org/10.1080/01944360208976273
Flyvbjerg, B., & Sunstein, C. R. (2016). The Principle of the Malevolent Hiding Hand; or, the Planning
Fallacy Writ Large. Social Research, vol. 83, no. 4, Winter, pp. 979-1004.
http://papers.ssrn.com/sol3/Papers.cfm?abstract_id=2654423
Foreman, R. D., & Beauvais, E. (1999). Scale Economies In Cellular Telephony: Size Matters. Journal
of Regulatory Economics, 16(3), 297–306.
Ghemawat, P. (1991). Commitment: Dynamic of Strategy (2nd Edition.). The Free Press.
Ghemawat, P., & Del Sol, P. (1998). Commitment Versus Flexibility? California Management Review,
40(4), 26.
Glueck, W. F., & Willis, R. (1979). Documentary Sources and Strategic Management Research. The
Academy of Management Review, 4(1), 95–102. https://doi.org/10.2307/257408
Government Accountability. (2012). NASA: Assessments of Selected Large-Scale Projects: GAO-12207SP. https://www.gao.gov/products/gao-12-207sp
Government Accountability Office. (2009). NASA: Assessments of Selected Large-Scale Projects:
GAO-09-306SP. http://www.gao.gov/new.items/d09306sp.pdf
Government Accountability Office. (2010). NASA: Assessments of Selected Large-Scale Projects:
GAO-10-227SP. http://www.gao.gov/new.items/d10227sp.pdf

Atif Ansar & Bent Flyvbjerg 2022©

31

Government Accountability Office. (2011). NASA: Assessments of Selected Large-Scale Projects:
GAO-11-239SP. http://www.gao.gov/assets/320/316257.pdf
Government Accountability Office. (2013). NASA: Assessments of Selected Large-Scale Projects:
GAO-13-276SP. https://www.gao.gov/products/gao-13-276sp
Government Accountability Office. (2014). NASA: Assessments of Selected Large-Scale Projects:
GAO-14-338SP. https://www.gao.gov/products/GAO-14-338SP
Government Accountability Office. (2015). NASA: Assessments of Selected Large-Scale Projects:
GAO-15-320SP. http://www.gao.gov/assets/670/669205.pdf
Government Accountability Office. (2016). NASA: Assessments of Major Projects: GAO-16-309SP
(GAO-16-309SP). U.S. Government Accountability Office. https://www.gao.gov/products/gao-16309sp
Government Accountability Office. (2017). NASA: Assessments of Major Projects: GAO-17-303SP.
https://www.gao.gov/products/gao-17-303sp
Hagiu, A., & Wright, J. (2015). Multi-Side Platform (No. 15–037). Harvard Business School.
Harvard Business Publishing Education. (n.d.). Retrieved 2 January 2022, from
https://hbsp.harvard.edu/download?url=%2Fcatalog%2Fsample%2F909E09-PDFENG%2Fcontent&metadata=e30%3D
Hayes, R. H., & Garvin, D. A. (1982). Managing as If Tomorrow Mattered. Harvard Business Review,
60(3), 70–79.
Hayes, R. H., & Wheelwright, S. C. (1979, February 1). Link Manufacturing Process and Product Life
Cycles. Harvard Business Review, 57(1), 133–140.
Helm, D., & Tindall, T. (2009). The Evolution of Infrastructure and Utility Ownership and Its
Implications. Oxford Review of Economic Policy, 25(3), 411–434.
https://doi.org/10.1093/oxrep/grp025
Hendy, J., Reeves, B. C., Fulop, N., Hutchings, A., & Masseria, C. (2005). Challenges to
implementing the national programme for information technology (NPfIT): A qualitative study.
BMJ, 331(7512), 331–336. https://doi.org/10.1136/bmj.331.7512.331
Hirschman, A. O. (1967). Development Projects Observed. Brookings Institution Press; JSTOR.
https://www.jstor.org/stable/10.7864/j.ctt7zsw04
Ingram, P. (n.d.). Interorganizational Learning. In J. A. C. Baum (Ed.), Companion to organizations
(pp. 642–663). Blackwell.
Jones, H. (2018). The Recent Large Reduction in Space Launch Cost. https://ttuir.tdl.org/handle/2346/74082
Kahneman, D., & Tversky, A. (1979). Intuitive Prediction: Biases and Corrective Procedures. In S.
Makridakis & S. C. Wheelwright (Eds.), A Discounting Framework for Choice With Delayed and
Probabilistic Rewards. North Holland.
King, A., & Crewe, I. (2013). The Blunders of Our Governments. Oneworld Publications.
Krygier, M. (2012). Philip Selznick: Ideals in the World. Stanford Law Books. http://ezproxyprd.bodleian.ox.ac.uk:2317/view/10.11126/stanford/9780804744751.001.0001/upso9780804744751
Kwoka, J. E. (2002). Vertical Economies in Electric Power: Evidence on Integration and Its
Alternatives. International Journal of Industrial Organization, 20(5), 653–671.
Lambrecht, B. M. (2004). The Timing and Terms of Mergers Motivated by Economies of Scale.
Journal of Financial Economics, 72(1), 41–62.
Lane, P. J., Koka, B. R., & Pathak, S. (2006). The Reification of Absorptive Capacity: A Critical
Review and Rejuvenation of the Construct. Academy of Management Review, 31(4), 833–863.
Levinson, M. (2006). The Box: How the Shipping Container Made the World Smaller and the World
Economy Bigger. Princeton University Press.
Levinthal, D. A., & March, J. G. (1993). The Myopia of Learning. Strategic Management Journal,
14(S2), 95–112.
Lindblom, C. E. (1959). The Science of" Muddling Through". Public Administration Review, 79–88.
Lovallo, D., Clarke, C., & Camerer, C. (2012). Robust Analogizing and the Outside View: Two
Empirical Tests of Case-Based Decision Making. Strategic Management Journal, 33(5), 496–
512. https://doi.org/10.1002/smj.962
MacCormack, A., & Wynn, J. (2004). Missioin to Mars (No. 9-603–083). Harvard Business School.
Majumdar, S. K., & Venkataraman, S. (1998). Network Effects and the Adoption of New Technology:
Evidence from the U. S. Telecommunications Industry. Strategic Management Journal, 19(11),
1045–1062.
March, J. G. (1991). Exploration and Exploitation in Organizational Learning. Organization Science,
2(1), 71–87.

Atif Ansar & Bent Flyvbjerg 2022©

32

McCurdy, H. E. (2001). Faster, Better, Cheaper: Low-Cost Innovation in the U.S. Space Program.
Johns Hopkins University Press.
McGrath, R. G. (1997). A Real Options Logic for Initiating Technology Positioning Investments.
Academy of Management Review, 22(4), 974–996.
https://doi.org/10.5465/AMR.1997.9711022113
McGrath, R. G., Ferrier, W. J., & Mendelow, A. L. (2004). Real Options as Engines of Choice and
Heterogeneity. Academy of Management Review, 29(1), 86–101.
https://doi.org/10.5465/AMR.2004.11851720
Meyer, M. H., & Lehnerd, A. P. (1997). The Power of Product Platforms. Simon and Schuster.
Milbourn, T. T., Boot, A. W. A., & Thakor, A. V. (1999). Megamergers and Expanded Scope: Theories
of Bank Size and Activity Diversity. Journal of Banking & Finance, 23(2–4), 195–214.
https://doi.org/10.1016/S0378-4266(98)00079-X
Mill, J. S. (1848). The Principles of Political Economy: With Some of Their Applications to Social
Philosophy. John W. Parker.
Miller, D., & Friesen, P. H. (1982). Structural Change and Performance: Quantum Versus PiecemealIncremental Approaches. Academy of Management Journal, 25(4), 867–892.
https://doi.org/10.2307/256104
Miner, A. S., Bassof, P., & Moorman, C. (2001). Organizational Improvisation and Learning: A Field
Study. Administrative Science Quarterly, 46(2), 304–337. https://doi.org/10.2307/2667089
Mosca, M. (2008). On the Origins of the Concept of Natural Monopoly: Economies of Scale and
Competition. The European Journal of the History of Economic Thought, 15(2), 317–353.
NASA. (2010). Commercial Market Assessment for Crew and Cargo Systems Pursuant to Section
403 of the NASA Authorization Act of 2010 (P.L. 111-267) (p. 40).
https://www.nasa.gov/sites/default/files/files/Section403(b)CommercialMarketAssessmentReport
Final.pdf.
National Audit Office. (2011). The National Programme for IT in the NHS: an update on the delivery of
detailed care records systems (Report by the Comptroller and Auditor General HC 888 20102012). https://www.nao.org.uk/wp-content/uploads/2011/05/1012888es.pdf
Offer, A. (2003). Why Has the Public Sector Grown so Large in Market Societies? Oxford University
Press.
Offer, A. (2006). The Challenge of Affluence: Self-Control and Well-Being in the United States and
Britain Since 1950. Oxford University Press.
Office of the Inspector General. Audit Report. (2012). Nasa’s Challenges to Meeting Cost, Schedule,
And Performance Goals. https://oig.nasa.gov/audits/reports/FY12/IG-12-021.pdf
Penrose, E. (2009). The Theory of the Growth of the Firm (4th ed.). Oxford University Press.
Pollitt, M. G., & Steer, S. J. (2012). Economies of Scale and Scope in Network Industries: Lessons for
the UK water and sewerage sectors. Utilities Policy, 21, 17–31.
Porter, M. E. (1980). Competitive Strategy: Techniques for Analyzing Industries and Competitors.
Free Press.
Public Accounts Comittee. (2013). The Dismantled National Programme for It in the Nhs: Nineteenth
Report of Session 2013-14 (HC 294). House of Commons.
published, E. H. (2021, December 28). SpaceX in 2021: Elon Musk’s space company set records for
reusability and more. Space.Com. https://www.space.com/spacex-record-breaking-2021-year
Quinn, J. B. (1978). Strategic Change:" Logical Incrementalism.". Sloan Management Review, 20(1),
7–19.
Sachs, J. D. (2006). The End of Poverty: Economic Possibilities for Our Time. Penguin.
Seawright, J., & Gerring, J. (2008). Case Selection Techniques in Case Study Research A Menu of
Qualitative and Quantitative Options. Political Research Quarterly, 61(2), 294–308.
Seedhouse, E. (2013a). Falcon 9 and Falcon Heavy: Life after the Space Shuttle. In E. Seedhouse
(Ed.), SpaceX: Making Commercial Spaceflight a Reality (pp. 65–84). Springer.
https://doi.org/10.1007/978-1-4614-5514-1_5
Seedhouse, E. (2013b). SpaceX: Making Commercial Spaceflight a Reality. Springer Science &
Business Media.
Sheetz, M. (2019, February 8). A year after the colossal SpaceX rocket’s debut, Falcon Heavy has
‘high value’ uses – despite skepticism. CNBC. https://www.cnbc.com/2019/02/13/spacex-falconheavy-rocket-one-year-later-business-case.html
Silberston, A. (1972). Economies of Scale in Theory and Practice. The Economic Journal, 82(325),
369–391. https://doi.org/10.2307/2229943
SpaceX flies ‘lessons learned’ rocket. (2018, May 11). BBC News.
https://www.bbc.com/news/science-environment-44088032

Atif Ansar & Bent Flyvbjerg 2022©

33

Steinberg, M. (2021). From Automobile Capitalism to Platform Capitalism: Toyotism as a prehistory of
digital platforms. Organization Studies, 01708406211030681.
https://doi.org/10.1177/01708406211030681
Stigler, G. J. (1958). The Economies of Scale. Journal of Law & Economics, 1, 54.
The Economist. The Space Race Is Dominated by New Contenders | the Economist. Retrieved 29
December 2021, from https://www.economist.com/graphic-detail/2018/10/18/the-space-race-isdominated-by-new-contenders
The Economist. (2013, May 18). The Humble Hero. The Economist.
https://www.economist.com/finance-and-economics/2013/05/18/the-humble-hero
United States Congress. (1973). 1974 NASA authorization hearings, Ninety-third Congress, first
session, on H.R. 4567 (superseded by H.R. 7528). U.S. Govt. Print. Off.
https://catalog.hathitrust.org/Record/003212095
Updated_fy_2021_spend_plan_june_2021.pdf. (n.d.). Retrieved 1 January 2022, from
https://www.nasa.gov/sites/default/files/atoms/files/updated_fy_2021_spend_plan_june_2021.pd
f
Vance, A. (2015). Elon Musk: How the Billionaire CEO of SpaceX and Tesla is Shaping our Future:
Amazon.co.uk: Vance, Ashlee: 9780753555620: Books. Virgin Book.
Weinzierl, M., Lucas, K., & Sarang, M. (2021). SpaceX, Economies of Scale, and a Revolution in
Space Access. Harvard Business School.
Weinzierl, M., & Sarang, M. (2021). The Commercial Space Age Is Here. Harvard Business Review.
https://hbr.org/2021/02/the-commercial-space-age-is-here
Wernerfelt, B., & Karnani, A. (1987). Competitive Strategy Under Uncertainty. Strategic Management
Journal, 8(2), 187–194.
Zahra, S. A., & George, G. (2002). Absorptive capacity: A review, reconceptualization, and extension.
Academy of Management Review, 27(2), 185–203.
Zapata, E. (2021, April 14). Reusability, priceless. Zapata Talks NASA.
https://zapatatalksnasa.com/2021/04/14/launcher-reusability-priceless/
Zapata, E. (2017a, September 12). An Assessment of Cost Improvements in the NASA COTS - CRS
Program and Implications for Future NASA Missions. AIAA Space 2017 Conference, Orlando,
FL. https://ntrs.nasa.gov/citations/20170008895
Zapata, E. (2017b, October 11). The State of Play US Space Systems Competitiveness: Prices,
Productivity, and Other Measures of Launchers & Spacecraft.
https://ntrs.nasa.gov/citations/20170012517
Zhu, F., & Furr, N. (2016). Products to Platforms: Making the Leap. Harvard Business Review, 72–78.

Atif Ansar & Bent Flyvbjerg 2022©

34

